
BCTS - Sproule Creek 
Development 
Timeframe

1

2

First Nations 
Consultation  
2021/on-going
Early engagement with 
various Nations. 
Consultation does not 
have a �xed timeframe, it 
continues throughout the 
development.

3

Referral 
2021
Community engagement 
and information sharing 
to determine the 
overarching values and 
concerns.

4

Layout and Engineering 
2021/2022
Commence �eldwork and layout of 
cut blocks and roads. Watershed, 
terrain, and any other required 
assessments will be completed. 
Values and concerns identi�ed will be 
incorporated at this stage.

5

Road Construction  
2022/2023
Construction and building 
of SprouleSW Forest 
Service Road (FSR), 
Sproule East FSR, Sproule 
South FSR.
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Source: Ux Masrtery
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8
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Site Plans
2022
Harvest Plans and Site 
Plans �nalized.

Timber Sale License Auction 
2023/2024
Timber Sale License is 
auctioned and awarded.

Harvesting 
2024-2026

Logging will be completed 
within the two-year term 
of the Timber Sale 
License.

Regeneration 
2026/2027
Post-harvest treatments 
such as tree planting 
completed by BCTS

Proposed blocks and 
road locations 
determined through 
mapping tools and 
�eld visits.

Initial Planning 
2020


