
BCTS 
Development 
Timeframe

1

2

First Nations 
Consultation  
Year 2 - Ongoing
Early engagement with 
various Nations. 
Consultation does not have 
a fixed timeframe, it 
continues throughout the 
development.

3

Referral 
Year 2
Community engagement 
and information sharing to 
determine the overarching 
values and concerns.

4

Layout and Engineering 
Year 2/3
Commence  fieldwork and layout of cut 
blocks and roads. Hydrology, terrain, 
wildlife and any other required 
assessments will be completed. Values 
and concerns identified will be 
incorporated at this stage.

5

Road Construction  
Year 3/4
Construction and building of 
Forest Service Roads to access 
the proposed block.

6
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7
8

Site Plans 
Year 3
Harvest Plans and Site 
Plans finalized.

Timber Sale License Auction
Year 3/4
Timber Sale License is 
auctioned and awarded.

Harvesting 
Year 4 to 6

Logging will be completed 
within the term of the 
Timber Sale License.

Regeneration 
Year 6 - Ongoing
Post-harvest treatments such 
as tree planting, prescribed 
fire, and brushing completed 
by BCTS

9

Initial Planning 
Year 1
Proposed blocks and 
road locations 
determined through 
mapping tools and  
field visits.




