

Forest Level Analysis for Silviculture Investments

Summary of Analyses done to date and plans to the end of the fiscal year

Region/ Management Unit	Status March 31, 1999		Plan for 1999/2000		Plan for 2000/2001	
	Type 1 completed	Type 2 completed	Type 1 in progress	Type 2 in progress	Type 1 planned	Type 2 planned
Cariboo						
100 Mile House TSA		yes				
Quesnel TSA		yes				
Williams Lake TSA		yes		yes		
TFL 5 Weldwood			yes			
TFL 52 West Fraser Mills						
Prince George						
Mackenzie TSA			yes	underway		
Robson Valley TSA			yes	underway		
Prince George TSA		yes/portion	yes			
Ft Nelson TSA			yes			
Ft. St John TSA			yes			
Dawson Creek TSA			yes			
TFL 30 Northwood Pulp & Paper						
TFL 42 Tanizul Timber						
TFL 53 Dunkley Lumber Ltd						
Kamloops						
Kamloops TSA						
Lillooet TSA			yes			
Merritt TSA			yes			
Okanagan TSA			yes			
TFL 15 Weyerhaeuser						
TFL 18 Slocan Forest						
TFL 33 Federated Coop						
TFL 35 Weyerhaeuser						
TFL 49 Riverside Forest Prod.						
Nelson						
Arrow TSA	yes					
Boundary TSA			yes			
Cranbrook TSA			yes			
Golden TSA	yes					
Invermere TSA			yes			
Kootenay Lake TSA	yes					
Revelstoke TSA			yes			
TFL 3 Slocan Forest Prod.			yes			
TFL 8 Pope and Talbot						
TFL 14 Crestbrook						
TFL 23 Pope and Talbot	yes					
TFL 55 Evans Forest Prod.						
TFL 56 Revelstoke Community						

Region Management Unit	Status March 31, 1999		Plan for 1999/2000		Plan for 2000/2001	
	Type 1 completed	Type 2 completed	Type 1 in progress	Type 2 in progress	Type 1 planned	Type 2 planned
Prince Rupert						
Bulkley TSA			yes			
Cassiar TSA						
Cranberry TSA						
Kalum TSA				underway		
Kispiox TSA			yes			
Lakes TSA			yes			
Morice TSA			yes			
Nass TSA						
North Coast TSA			yes			
TFL 1 Skeena Cellulose						
TFL 41 West Fraser						
Vancouver						
Midcoast TSA	yes					
Queen Charlotte TSA	yes					
Fraser TSA	yes			yes		
Soo TSA	yes			underway		
Kingcome TSA	yes					
Strathcona TSA	yes			underway		
Arrowsmith TSA	yes	yes				
Sunshine Coast TSA	yes					
TFL 6 Western Forest Prod.				yes		
TFL 10 Interfor						
TFL 19 Doman						
TFL 25 Western Forest Prod.						
TFL 26 District of Mission						
TFL 37 Canadian Forest Prod.						
TFL 38 Interfor						
TFL 39 MacMillan Bloedel				underway		
TFL 43 Scott Paper						
TFL 44 MacMillan Bloedel						
TFL 45 Interfor			yes	underway		
TFL 46 TFL Forest						
TFL 47 TFL Forest						
TFL 54 Interfor						
TFL 57 Iisaak For. Resources						

Progress on Completion of Forest Level Analysis for Silviculture Investments

Status as of May 31, 2000

■ Type 1 completed

■ Type 2 completed

Plan for 1999/2000

■ Type 1 completed

■ Type 2 underway

■ Type 2 completed

□ Silviculture strategy planned or
underway for 2000/2001

▨ National Parks

