

FORT ST JAMES – MACKENZIE CONNECTOR ROAD PROJECT
TENTATIVE CONTRACT SCHEDULE
(Updated June 2, 2010)

Contract Numbers	Description of Works and/or Services to be Included (Contract Scope)	Tendering Method	Advertising Date	Anticipated Closing/ Opening Date	*Anticipated Works/ Services Start-up	Total Completion of Works Date
EN1136E005	30 km – 38 km	Invitation to Tender	May 13, 2010	June 10, 2010	*June 28, 2010	October 15, 2010
EN1136E006	2300 Road	Invitation to Tender	May 19, 2010	June 22, 2010	*July 5, 2010	September 20, 2010
EN1136E008	7 km – 30 km	Invitation to Tender	May 28, 2010	June 24, 2010	*July 12, 2010	December 15, 2010
EN1136E009	38 km – 64 km	Invitation to Tender	June 1, 2010	June 23, 2010	*July 9, 2010	November 30, 2010
EN1136E010	Creek Crossing + 2 km Construction (Rainbow Rd)	Invitation to Tender	May 28, 2010	June 22, 2010	*July 5, 2010	November 1, 2010
EN1136E011	Quality Assurance Testing	Invitation to Tender	May 19, 2010	June 10, 2010	*June 28, 2010	November 30, 2010

*Please note that the anticipated works dates are only tentative at this time. The schedule will be updated as more information becomes available and/ or changes are made.

